
SECRET

DPD-1391-59 Copy <u>4</u> of 4 27 February 1959

·	Reference is made to Contract No. SC-56-42 with P-E for Repair and Overhaul.
5X1A	Advised me on 27 February 1959 that they have
. 25X1A	exceeded the amount authorized under the contract for your work. A total of has been ebligated to date, however, their current
25X1A	actual costs are approximately
25X1A	At the current rate of expenditure they forecast that an additional amount of must be added to the contract for the period ending 30 June 1959.
	Please advise of your concurrence or comments regarding this additional obligation.

Sincerely,

Dan



Dear Sid: